COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 30/ 2021

ESTI MATE SUMVARY 10: 39: 40
CONTI D C22600 ESTI MATE NO. 0010 PROG SPEC YR: 2005
PCN: 22600- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 169.0 DAYS TI ME ALLOW 172 WORK DAYS
US85: HAMPDEN TO FLORI DA- RESURF PERCENT TIME:  98.26 ORI G TI ME ALLON 145 WORK DAYS
PRQJECT NO. NHPP 0852- 116
US85: HAMPDEN TO FLORI DA- RESURF
NAME OF ROAD:
PRQJECT COUNTI ES: DENVER ARAPAHOE
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTORS, LLC. dba ACC Mountain West PAY PER OD ENDI NG 07/ 14/ 2021 DATE TI ME STARTED 05/ 12/ 2020
4901 S. Wndernere St DATE LET 02/ 06/ 2020 DATE WORK BEGAN 05/ 12/ 2020
DATE AWARDED 03/ 16/ 2020 DATE TI ME SToPPED 07/13/2021
DATE CONTRACT EXECUTED 04/ 06/2020 DATE ACCEPTED 07/13/ 2021
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 05/12/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 8,104, 482.17 PARTI Cl PATI NG $  7,908,923.17 $ 271, 390. 00
AWARD PRQIECT AMT: $ 7,686,500.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 97.59% TOTAL EARNI NGS 7,908, 923. 17 271, 390. 00
FUNDS AVAI LABLE: $ 195, 559. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,908, 923. 17 271, 390. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 115, 297. 50 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 7,793, 625. 67 271, 390. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 7,793, 625. 67 271, 390. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 271, 390. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22600-BI D ESTI MATE RUN 07/ 30/ 2021
PRQJECT: NHPP 0852- 116 ESTI MATE NO 0010 10: 39: 40
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00170 *Ginding And Texturing Concrete Pavenent 78, 523. 000 78, 523. 000
Sy 0. 000 0. 00
5. 00000 78, 523. 000 392, 615. 00
0010 202-00200 *Rermoval of Sidewal k 30. 000 30. 000
SY 0. 000 0. 00
30. 00000 30. 000 900. 00
0015 202-00203  *Renoval of Curb and Gutter 32. 000 31.900
LF 0. 000 0. 00
10. 00000 31.900 319. 00
0020 202-00206 *Renoval of Concrete Curb Ranp 78. 000 78. 000
SY 0. 000 0. 00
16. 00000 78. 000 1, 248. 00
0025 202-00210 *Renoval of Concrete Pavenment 8, 736. 000 8, 736. 000
Sy 0. 000 0. 00
55. 00000 8, 736. 000 480, 480. 00
0030 202-00250 *Renobval of Pavenent Marking 10, 000. 000 8,826. 000
SF 0. 000 0. 00
2.00000 8, 826. 000 17, 652. 00
0035 202-00254 *Renpval of Pavenent Marking (12 Inch) 1, 000. 000 0. 000
SF 0. 000 0. 00
2. 00000 0. 000 0. 00
0040 202-00256 *Renoval of Pavenent Marking (15 Inch) 500. 000 0. 000
SF 0. 000 0. 00
2.00000 0. 000 0. 00
0045 202-00810 *Rerpval of Ground Sign 4.000 4.000
EACH 0. 000 0. 00
200. 00000 4.000 800. 00
0050 202-00821 *Rermoval of Sign Panel 12. 000 12. 000
EACH 0. 000 0. 00
120. 00000 12. 000 1, 440. 00
0055 202-01180 Renoval of Median Barrier 104. 000 104. 000
LF 0. 000 0. 00

90. 00000 104. 000 9, 360. 00
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

| TEM

DESCRI PTI ON

ROADWAY

*Cl ean Val ve Box

*Cl ean Inlet

Structure Backfill

(Fl owabl e Fly Ash)

Erosi on Log Type 1 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Storm Drain Inlet

Storm Drain Inlet
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Storm Drain Inlet
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Protect (Ty 1)(84 In) ERTEC CURB

Protection (Type I1)

Protection (Type I11)

Vehi cl e Tracki ng Pad

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
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0. 000
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CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22600-BI D ESTI MATE RUNO7/30/ 2021
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0010 10: 39: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 208-00103 Renoval and Disposal of Sediment (Labor) 60. 000 46. 000
HOUR 0. 000 0. 00
60. 00000 46. 000 2,760.00
0115 208-00105 Renopval and Disposal of Sedinent (Equipnent) 20. 000 12.500
HOUR 0. 000 0. 00
100. 00000 12.500 1, 250. 00
0120 208-00106 *Sweepi ng (Sedi nent Renoval) 41. 000 41. 000
HOUR 0. 000 0. 00
250. 00000 41. 000 10, 250. 00
0125 208-00107 Renoval of Trash 30. 000 2.000
HOUR 0. 000 0. 00
60. 00000 2.000 120. 00
0130 210-00815 *Reset Sign Panel 2.000 2.000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00
0135 210-00827 *Reset Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0140 210-04010 Adj ust Manhol e 6. 000 6. 000
EACH 0. 000 0. 00
600. 00000 6. 000 3, 600. 00
0145 210- 04050 Adj ust Val ve Box 0. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0150 240-00000 *Wldlife Biologist 175. 000 174.500
HOUR 0. 000 0. 00
100. 00000 174.500 17, 450. 00
0155 240-00010 *Rermoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0160 304-05000 Aggregat e Base Course (C ass 5) 11. 250 11. 250
TON 0. 000 0. 00

70. 00000 11. 250 787.50



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22600-BI D ESTI MATE RUNO7/30/ 2021
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0010 10: 39: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 403-00720 Hot M x Asphalt (Patching) (Asphalt) 50. 210 50. 210
TON 0. 000 0. 00
300. 00000 50. 210 15, 063. 00
0170 412-00190 *Concrete Pavenent (Patching) 8, 736. 000 8, 736. 000
SY 0. 000 0. 00
250. 00000 8, 736. 000 2,184, 000. 00
0175 412-11000 *Concrete Pavenent Dowel Bar Retrofit 3, 114. 000 3, 114. 000
EACH 0. 000 0. 00
150. 00000 3, 114. 000 467, 100. 00
0180 412-15000 *Routing and Sealing Concrete Pavenment Cracks 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0185 412-16000 *Cleaning and Sealing Concrete Pavenent Joints 135, 086. 000 93, 111. 000
LF 41, 975. 000 125, 925. 00
3. 00000 135, 086. 000 405, 258. 00
0190 606-00910 Cuardrail Type 9 (Style CA) 0. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0195 607-11525 Fence (Plastic) 304. 000 304. 000
LF 0. 000 0. 00
7.00000 304. 000 2,128.00
0200 608-00000 *Concrete Sidewal k 33. 800 33. 800
SY 0. 000 0. 00
150. 00000 33. 800 5,070. 00
0205 608-00010 *Concrete Curb Ranmp 83. 300 83. 300
Sy 0. 000 0. 00
250. 00000 83. 300 20, 825. 00
0210 609-21020 *Curb and CGutter Type 2 (Section II-B) 30. 900 30. 900
LF 0. 000 0. 00
70. 00000 30. 900 2,163.00
0215 614-00011 *Sign Panel (Class |) 43. 000 43. 000
SF 0. 000 0. 00

25. 00000 43. 000 1, 075. 00



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22600-BI D ESTI MATE RUNO7/30/ 2021
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0010 10: 39: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 614-00012  *Sign Panel (Class Il) 153. 000 153. 000
SF 0. 000 0.00
26. 00000 153. 000 3,978. 00
0225 614-00013 *Sign Panel (Class I11) 60. 000 60. 000
SF 0. 000 0. 00
40. 00000 60. 000 2, 400. 00
0230 614-00200 *Steel Sign Post (U-2) 30. 000 30. 000
LF 0. 000 0.00
10. 00000 30. 000 300. 00
0235 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 7.000 7.000
Sli pbase
EACH 0. 000 0. 00
1, 000. 00000 7.000 7,000. 00
0240 614-72860  *Pedestrian Push Button 0. 000 0. 000
EACH 0. 000 0.00
2, 000. 00000 0. 000 0. 00
0245 614-72863 *Pedestrian Push Button Post Assenbly 0. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0250 614-85001 *| npact Attenuator 2.000 2.000
EACH 0. 000 0.00
50, 000. 00000 2.000 100, 000. 00
0255 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
75, 000. 00000 1. 000 75, 000. 00
0260 626-00000  *Mbbilization 1. 000 0.898
LS 0.102 78, 540. 00
770, 000. 00000 1. 000 770, 000. 00
0265 626-01113  *Public Information Managenent (Tier I11) 442. 000 299. 000
DAY 143. 000 17, 875. 00
125. 00000 442.000 55, 250. 00
0270 627-00008 *Modi fi ed Epoxy Pavenent Marking 785. 250 785. 250
GAL 0. 000 0.00

100. 00000 785. 250 78, 525. 00



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22600-BI D ESTI MATE RUNO7/30/ 2021
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0010 10: 39: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 627-00013 *Pavenent Marking Paint (Hi gh Build) 500. 000 108. 000
GAL 0. 000 0.00
50. 00000 108. 000 5, 400. 00
0280 627-00025 *4 Inch Pavenment Marking Tape (Renpvabl e) 3, 000. 000 2,752.000
LF 0. 000 0. 00
6. 00000 2,752.000 16,512. 00
0285 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 10, 805. 000 10, 805. 000
SF 0. 000 0.00
17. 00000 10, 805. 000 183, 685. 00
0290 627-02010 *Preforned Plastic Pavement Marking (Type 11) (Inlaid) 5, 000. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0295 627-30327 *Preformed Plastic Pavement Marking (Wrd- Synbol) 2,613. 000 2,613. 000
Type 111
(Typ ) SF 0. 000 0.00
20. 00000 2,613. 000 52, 260. 00
0300 627-30332 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 3, 500. 000 3, 030. 000
Type
(Typ SF 0. 000 0. 00
12. 00000 3, 030. 000 36, 360. 00
0305 630-00000 *Fl aggi ng 500. 000 72.000
HOUR 0. 000 0. 00
35. 00000 72.000 2,520. 00
0310 630- 00003 *Uni fornmed Traffic Control 1, 492. 000 1,372.500
HOUR 119. 500 17, 925. 00
150. 00000 1,492. 000 223, 800. 00
0315 630- 00004 *Traffic Control Vehicle 2.000 1. 800
EACH 0. 200 840. 00
4,200. 00000 2.000 8, 400. 00
0320 630- 00007 *Traffic Control Inspection 10. 000 2.000
DAY 5. 000 1, 250. 00
250. 00000 7.000 1, 750. 00
0325 630-00012 *Traffic Control Managenent 175. 000 153. 000
DAY 10. 000 11, 000. 00

1, 100. 00000 163. 000 179, 300. 00



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22600-BI D ESTI MATE RUNO7/30/ 2021
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0010 10: 39: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 630-80001  *Flashing Beacon (Portable) 16. 000 7.200
EACH 0. 800 1, 440. 00
1, 800. 00000 8. 000 14, 400. 00
0335 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 7.200
EACH 0. 800 200. 00
250. 00000 8. 000 2,000. 00
0340 630-80341  *Construction Traffic Sign (Panel Size A) 40. 000 24. 300
EACH 2.700 189. 00
70. 00000 27.000 1, 890. 00
0345 630-80342  *Construction Traffic Sign (Panel Size B) 91. 000 81.900
EACH 9.100 2,275.00
250. 00000 91. 000 22,750. 00
0350 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 7.200
EACH 0. 800 200. 00
250. 00000 8. 000 2,000. 00
0355 630- 80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 400 2,400. 00
6, 000. 00000 4. 000 24,000. 00
0360 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 6. 000 5. 400
Type
ype) EACH 0. 600 1, 200. 00
2, 000. 00000 6. 000 12, 000. 00
0365 630-80360  *Drum Channel i zi ng Device 100. 000 25. 200
EACH 2.800 140. 00
50. 00000 28. 000 1, 400. 00
0370 630-80380 *Traffic Cone 550. 000 495. 000
EACH 55. 000 935. 00
17. 00000 550. 000 9, 350. 00
0375 630-80392 *St ackabl e Tubul ar Mar ker 25. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0380 630-80393  *Stackable Vertical Panels 100. 000 70. 200
EACH 7.800 351. 00

45. 00000 78. 000 3,510. 00



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22600-BI D ESTI MATE RUNO7/30/ 2021
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0010 10: 39: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 630-85011 *| npact Attenuator (Tenporary) 8. 000 7.200
DAY 0. 800 176. 00
220. 00000 8. 000 1, 760. 00
0390 630-85041 *Mobi | e Attenuator 260. 000 231. 000
DAY 9. 000 5, 400. 00
600. 00000 240. 000 144, 000. 00
0395 632-00000 Night Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
100, 000. 00000 1. 000 100, 000. 00
0397 900-00014 Added Item (Lunp Sum)/ ADDI TI ONAL RAI LROAD | NSURANCE 1. 000 1. 000
LS 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
0398 900- 00006  Added Item (Dollar)/ Working time violation 0. 000 0. 000
DOL -2, 250. 000 -2,250.00
1. 00000 -2, 250. 000 -2, 250. 00
0400 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0405 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70023 F/ A On-The-Job Trainee 10, 250. 000 8, 840. 000
F A 1, 410. 000 1, 410. 00
1. 00000 10, 250. 000 10, 250. 00
0415 700-70042 F/ A Railroad Flagging 38, 254. 670 38, 254. 670
FA 0. 000 0. 00
1. 00000 38, 254. 670 38, 254. 67
0420 700-70111 Project First Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0425 700-70380 F/ A Erosion Control 3, 500. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22600-BI D ESTI MATE RUNO7/30/ 2021
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0010 10: 39: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0467 210-00065 Res Monunent (Ty 3A) 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1.000 300. 00

CAT 0200 CURRENT AMI $ 6,534,178.17 $ 271,390.00$ 6, 340, 026. 17
CAT NOO300 structure

0430 201-00005 Renoval of Debris 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1.000 25, 000. 00
0435 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 7,887. 000 7, 887. 000
Sy 0. 000 0.00
15. 00000 7,887.000 118, 305. 00
0440 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 18. 000 18. 000
5% 0. 000 0. 00
350. 00000 18. 000 6, 300. 00
0445 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 5. 000 5. 000
Sy 0. 000 0. 00
1, 000. 00000 5. 000 5, 000. 00
0450 202-00504  *Renoval of Expansion Device 618. 000 618. 000
LF 0. 000 0. 00
490. 00000 618. 000 302, 820. 00
0452 900-00012  Added Item (Foot)/ Rem of Exp.joint around conduits 270. 000 270. 000
LF 0. 000 0.00
99. 28000 270. 000 26, 805. 60
0455 202-01175 Renoval of Guardrail (Special) 42.000 42.000
LF 0. 000 0. 00
100. 00000 42.000 4, 200. 00
0460 202-04010 *Clean Inlet 9. 000 9. 000
EACH 0. 000 0. 00
800. 00000 9. 000 7,200.00
0465 210-00530 Rebuild Portions of Present Structure 38. 000 38. 000
SF 0. 000 0. 00

420. 00000 38. 000 15, 960. 00



CONTI D

structure

CAT NO0300

0470 403-34871

0475

408- 01100

0480

509- 08100

0485

515- 00120

0490

518-01004

0495

518- 03100

0500

601- 03057

0505

601-51005

0510

602- 00020

0515

606- 10405

0520 607-53005

C22600

NHPP 0852-116

22600-BID

| TEM
DESCRI PTI ON

*Hot M x Asphalt (Grading SX) (100) (PG 76-28)

Joi nt Seal ant

Provi de Tenporary Support

*Wat er proofi ng (Menbrane)

*Bri dge Expansion Device (0-4 Inch)

Rapid Cure Silicone Joint Seal

*Concrete O ass DR

*Gal vani ¢ Anodes

*Rei nforcing Steel

(Epoxy Coat ed)

Bri dge Rail

Type 4 (Special)

*Fence Chain Link (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

1, 089. 810
TON
140. 00000

241.000
LF
25. 00000

1.000
LS
135, 000. 00000

7,900. 000

SY
20. 00000
618. 000

LF
400. 00000
23.000

LF
15. 00000
95. 000

cy
3, 000. 00000
14.000

EACH

26. 00000
15, 043. 000

LB
2. 00000
23.000

LF
300. 00000
0. 000

LF

110. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 089. 810
0. 000
1, 089. 810

241. 000
0. 000
241.000

1. 000
0. 000
1. 000

7,900. 000
0. 000
7, 900. 000

618. 000
0. 000
618. 000

23.000
0. 000
23.000

94,531
0. 000
94.531

14. 000
0. 000
14.000

15, 043. 000
0. 000
15, 043. 000

23.000
0. 000
23.000

0. 000
0. 000
0. 000
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AMOUNT

152, 573

6, 025

135, 000

158, 000

247, 200

345.

283,593

364.

30, 086

6, 900

40

00

00

00

00

00

00

00

00

00

.00
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PCN: 22600-BI D ESTI MATE RUNO7/30/ 2021
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0010 10: 39: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NOO300 structure

0522 607-60610 Vehicle Gate 1.000 1. 000
EACH 0. 000 0. 00
4,500. 00000 1.000 4,500. 00
0525 609-40011 *Curb Type 4 (Section M 109. 000 109. 000
LF 0. 000 0. 00
80. 00000 109. 000 8, 720. 00
CAT 0300 CURRENT AMI $ 1, 546, 304.00 $ 0.00$ 1, 544, 897. 00

CAT NO0400 CE Bid item

0530 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
0535 620-00012 Field Laboratory (Cl ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0.00
0540 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
2, 000. 00000 2.000 4,000. 00
CAT 0400 CURRENT AMT $ 24,000.00 $ 0.00% 24, 000. 00

PRQJECT TOTAL CURRENT AMI $ 8,104,482.17$ 271,390.00% 7,908, 923. 17



